ENGINEERING MANAGEMENT SUPPORT INC.

7220 West Jefferson Avenue, Suite 406 Telephone (303) 940-3426
Lakewood, CO 80235 Telecopier (303) 940-3422
December 10, 2013 VIA: Electronic Mail

U.S. Environmental Protection Agency
Region VII SUPR/MOKS

11201 Renner Boulevard

Lenexa, KS 66219

ATTENTION: Mr. Dan Gravatt

SUBJECT: Monthly Status Report — November 2013
West Lake Landfill Operable Unit 1, Bridgeton, Missouri

Decar Mr. Gravatt,

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road
Industries, Inc., and the United Sates Department of Energy (the “Respondents™),
Engineering Management Support Inc. (EMSI) submits the attached status report for the
month of November 2013 as required by paragraph 56 of the West Lake Landfill
Administrative Order on Consent, Docket No. VII-93-F-005. If you have any questions
or desire additional information related to this status report or any other aspect of the
project, please do not hesitate to contact me.

Sincerely,
ENGINEERING MANAGEMENT SUPPORT, Inc.

&7

Paul V. Rosasco,

Distribution:

Shawn Muenks - Missouri Dept of Natural Resources
Victoria Warren — Republic Services, Inc.

Ward Herst - Herst & Associates, Inc.

Jessie Merrigan — Lathrop & Gage

Bill Beck — Lathrop & Gage

Charlotte Neitzel — Bryan Cave HRO

Steven Miller - U. S. Department of Energy

Christina Richmond — U.S. Department of Justice
Dan Feezor — Feezor Engineering

Mike Bollenbacher — Auxier & Associates
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Monthly Status Report — November 2013
West Lake Landfill Operable Unit 1
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI) on
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United
States Department of Energy (the “Respondents”) for Operable Unit - 1 (OU-1) at the
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative
Order on Consent, Docket No. VII-93-F-005.

1. Work Performed During November 2013

Project Planning

Work plans for evaluation of potential impacts from a possible Subsurface Smoldering
Event in Area 1 or 2 and for evaluation of potential impacts from a possible tornado
impact to Area 1 or 2 were submitted to EPA and MDNR on July 24, 2013. EPA
approved these work plans on July 30, 2013.

EPA comments on the various work plans prepared for the additional Supplemental
Feasibility Study evaluations were received on August 16, 2013. A meeting was held
with EPA and MDNR on September 24, 2013 to discuss comments on the work plans for
the additional SFS evaluations. Revisions to the work plans for evaluations of alternative
Area 2 depths and volumes, apatite treatment technologies and additional discount rate
were prepared and submitted to EPA and MDNR on October 31, 2013. Work was
performed relative to evaluation of alternative criteria for development of a partial
excavation alternative during November.

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In
accordance with direction from EPA, all work on design of the ROD-selected remedy has

been put on hold.

Fieldwork - Sample Collection/Analysis

The groundwater samples collected during the October 2013 groundwater sampling event
were subjected to laboratory analyses.

The Phase 1 Gamma Cone Penetrometer (GCPT) investigation was completed during
November 2013.

Report Preparation
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The monthly progress report for October 2013 was prepared and submitted to EPA and
MDNR on November 8, 2013.

Work was performed toward preparation of a report for the July 2013 groundwater
monitoring event.

Project Management

None.
Meetings
None.

Correspondence

None.

2. Analytical Data Collected During This Reporting Period

A portion of the results from the October 2013 groundwater monitoring event were
received during this reporting period. Due to the size of the files, these analytical
laboratory reports are being transmitted separately using file transfer software.

3. Work Scheduled to be Performed during December 2013 and January 2014

Laboratory analyses of the fourth and last round of additional groundwater sampling is
expected to be completed in December 2013. Upon receipt, the laboratory analytical
results will be subjected to data validation.

The data report for the July 2013 additional groundwater monitoring event will be
completed. A data report for the October 2013 additional groundwater monitoring event
will prepared.

The three remaining Work Plans for the additional SFS evaluations (Partial Excavation,
Alternative Landfill Cover Design, and Fate and Transport Evaluations) will be updated
as necessary to address EPA and MDNR comments and the discussions at the September
24,2013 meeting. The Respondents are still awaiting guidance from EPA regarding the
specific objectives for the fate and transport evaluations.

A work plan for GCPT investigation Phase IB will be prepared. Responses to comments
provided by EPA on the Draft Phase Il work plan will also be prepared. Subject to EPA
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approval of the Phase IB work plan, field work for Phase IB of the GCPT investigation
will be performed in January, 2014.

4. Problems Encountered

None.
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